



Causes of schedule delays in construction projects in Algeria

Zemra Rachid, Boudouh Toufik & Baheddi Mohammed

To cite this article: Zemra Rachid, Boudouh Toufik & Baheddi Mohammed (2018): Causes of schedule delays in construction projects in Algeria, International Journal of Construction Management, DOI: [10.1080/15623599.2018.1435234](https://doi.org/10.1080/15623599.2018.1435234)

To link to this article: <https://doi.org/10.1080/15623599.2018.1435234>



Published online: 26 Mar 2018.



Submit your article to this journal [↗](#)



Article views: 54



View related articles [↗](#)



View Crossmark data [↗](#)



Causes of schedule delays in construction projects in Algeria

Zemra Rachid^a, Boudouh Toufik^b and Baheddi Mohammed^a

^aDepartement of Civil Engineering, University of Batna 2, Batna, Algeria; ^bICB UMR 6303, CNRS, University Bourgogne Franche-Comté, UTBM, Belfort, France

ABSTRACT

The construction industry is a major sector in the economy of developing countries. During the last two decades in Algeria, many large-scale construction projects have been launched to develop the basic infrastructure facilities of the country. However, most of these projects experience extensive delays. The objective of this paper is to identify the causes of delay in the Algerian construction industry and assess their importance according to the main project stakeholders, which are the owner, the contractor and the consultant. Data were collected through a questionnaire and direct interviews of a sample of construction experts including 16 owners, 16 contractors and 20 consultants. Fifty-nine causes of delay were identified in this research. The results indicate that the five most important causes are slow change orders, unrealistic contract duration, slow variation orders in extra quantities, delays in payment of performed work and ineffective planning and scheduling by contractors. The study revealed that owner-related causes are the most important sources of delay. The findings of this research can be used to guide the improvements of the construction industry in Algeria.

KEYWORDS

Construction projects; Algeria; risk management; delay causes; relative importance index

Introduction

Risk is well known to be an inherent characteristic of construction projects. Risk can be managed, minimized, shared, transferred or accepted, but cannot be ignored (Keane and Caletka 2008). Delay is a common risk in construction projects but yet a serious one. Delay is often the result of an event which must be managed by an appropriate process in order to minimize its impact. Systematic management of delay during construction projects guarantees that the cause of that delay is identified and documented as early as possible. Delay is prejudicial for both the owner and contractor. For the owner, delay leads to the loss of potential revenues from the use of the project deliverables, and an increased overhead cost related to project management and contract supervision. For the contractor, delay leads also to increased costs due to longer work periods, higher material, labour and overhead costs. Delays occur in construction projects because of many factors and variables resulting from many sources. These sources include the performance of the stakeholders, the contractual relations and the project environment (Sweis et al. 2008).

Although the construction industry in Algeria has suffered serious difficulties in the 1990s due to terrorism, the last two decades were characterized by an evolution

of the social, economic, political and security situation, combined with high oil prices. As a result, many large-scale construction projects have been launched to develop the basic infrastructure facilities of the country. These projects include the construction of highways, roads, dams, water collection and distribution facilities and housing buildings. One of the critical problems faced in these projects is the frequent and lengthy delays for which the construction industry in Algeria is not well prepared. It is important to understand the underlying causes of such delays in order to develop adequate response plans. To our best knowledge, this is the first study concerning the analysis of delay causes in construction projects in Algeria.

The main objectives of this study are

- to identify the major causes of delay in construction projects in Algeria;
- to assess the relative importance of these causes from the point of view of owners, contractors and consultants;
- to assess the differences in perceptions of the delay causes by the three parties;
- to make recommendations in order to minimize delays in construction projects.

Literature review

Delay in construction projects is so important an issue that it has inspired many researchers to study it from different points of view. Zanelidin (2006) presented the types, causes and frequency of construction claims in the UAE. Herbsman et al. (1995) studied the effects of delay on cost and quality. Kaliba et al. (2009) identified the causes and effects of cost escalation and schedule delays in road construction projects in Zambia. Khan (2015) analysed the critical causes of delay in oil and gas construction projects in Kuwait. Challal and Tkouat (2012) pointed the importance of taking into account the time overrun risks during the preliminary design stage of construction projects in Morocco. Adam et al. (2014) explored the implications of cost overruns and time delays on major public construction projects. The data upon which the study is based have been gathered from a range of different geographical locations, spanning 5 continents, 20 countries, both developed and developing nations, from late 1920s to the late 1990s. This shows that the challenge of cost overruns and time delays is clearly a global phenomenon. In their study aiming to identify the major factors causing delay in the Turkish construction industry, Kazaz et al. (2012) propose a literature review based on 17 different countries in which the UK and the US are classified as developed countries, the rest are classified as developing countries. The authors pointed out that managerial causes of time extensions are encountered in developed and developing countries, whereas financial causes are experienced in developing countries only.

We present, in what follows, a review of some studies conducted on the causes of delay in construction projects carried out in different countries.

Assaf and Al-Hejji (2006) identified 73 causes of delay in large construction projects in Saudi Arabia. They studied the importance of the different delay causes from the viewpoint of contractors, consultants and owners. The major causes of delay were: change orders by owner, delay in progress payment, ineffective planning and scheduling by contractor, shortage of labour and difficulties in financing by contractor. All parties agreed that the most common cause of delay was change orders. The authors reported that about 70% of the projects experienced time overruns.

Al-Momani (2000) in his survey on 130 public projects in Jordan pointed out that the main causes of delay are: poor design and negligence of the owner, change orders, weather condition, site condition, late delivery, economic conditions and increase in quantities.

Odeh and Battaineth (2002) indicated that among the top 10 most important causes of delays in construction

projects with traditional-type contracts in Jordan were, from the viewpoint of 100 contractors and 50 consultants: owner interference, inadequate contractor experience, financing and payments, labour productivity, slow decision-making, improper planning and subcontractors.

The study conducted by El-Sayegh (2008) identifies and assesses the significant risks in the UAE construction industry and addresses their proper allocation. Results of this research revealed that economic risks such as inflation and sudden changes in prices, shortage in material and labour supply are significant. Other significant risks include owner risks such as unrealistic construction schedules, and changes in design.

Samarghandi et al. (2016) studied the reasons of construction project delays and cost overrun in Iran. Several interviews were conducted with owners, contractors, consultants, industry experts and regulatory bodies to accurately ascertain specific delay factors. A statistical model was developed to quantitatively determine each delay factor's importance. Moreover, regression models demonstrate that a significant difference exists between the initial and final project duration and cost. According to these models, the average delay per year is 5.9 months and the overall cost overrun is 15.4%.

The study conducted by Kaliba et al. (2009) in Zambia addressed delay causes in road construction projects. Delayed payments were found to be the first cause of schedule delays, followed by financial difficulties, materials procurement, change in drawings and staffing problems. Inclement weather due to heavy rains was also identified as a major risk. The recommendations of this study included proper and timed planning in such a way that most of the works could be executed in seasons of clement weather.

Fugar and Agyakwah-Baah (2010) investigated the causes of delay of building projects in Ghana to determine the most important according to the key project participants; clients, consultants and contractors. Thirty-two possible causes of delay were identified. The overall results of the study indicate that the respondents generally agree that financial group factors ranked highest among the major factors causing delay in construction projects in Ghana. The financial group factors were delay in honouring payment certificates, difficulty in accessing credit and fluctuation in prices. Materials group factors are second, followed by scheduling and controlling factors.

In their study about delays in Malaysian construction industry, Sambasivan and Soon (2007) developed an integrated approach to analyse the impact of specific causes of delay on specific effects. The study is based on a questionnaire survey. Twenty-eight different causes

and six different effects of delay were identified. The 10 most important causes were: contractor's improper planning, contractor's poor site management, inadequate contractor experience, inadequate client's finance and payments for completed work, problems with subcontractors, shortage in material, labour supply, equipment availability and failure, lack of communication between parties and mistakes during the construction stage. The six main effects of delay were: time overrun, cost overrun, disputes, arbitration, litigation and total abandonment. This study has also established an empirical relationship between each cause and effect.

Tafazzoli and Shrestha (2017) investigated the causes of delay in US construction projects. By means of a literature review, 30 potential causes of delay were identified by the authors. Then, they conducted a nationwide survey in the United States, targeting experienced experts in the construction industry to assess the criticality of these causes. The relative importance index method was used to calculate the criticality of the causes and revealed that change orders, time-consuming decision-making by the owner, design errors, delay in approving design documents by the owner and errors in contract documents were the most important causes of construction delays in the US.

Arantes et al. (2015) studied the main causes of delays in the Portuguese construction industry and its impact. The Relative Importance Index was also adopted to classify the importance of the different causes. Forty-seven causes and six impacts were identified in this study. Results show that the main causes of delay are slow decision-making, changes to orders, unrealistic timescales and poor contract specifications, financial constraints on the contractor and the type of bidding and contract award process. The authors of the study used Pearson correlation coefficients to find the relationship between the causes and impacts, revealing that lack of commitment and substandard contracts are positively correlated with all impacts, and poor consultant performance is negatively correlated with time overrun.

Srdić and Šelih (2015) identified the causes of delays in Slovenian construction projects. The authors used an online survey among the stakeholders as a research tool. On the basis of literature, a questionnaire survey was carried out to explore the most significant problems causing delays. Factors related to legal obstacles (building permit issues), lack of design details and specifications, slow decision-making process on the side of the owner, design documentation delays and change orders from the client's side are the most important factors causing delays. The study concluded that many of the delay issues can be mitigated (partially or fully) by the owner.

In their study about delay factors in construction projects in Turkey, Gündüz et al. (2013) applied the Relative Importance Index method. Through a literature review and interviews with experts, they have identified 83 different delay factors categorized into 9 major groups. The most significant delay factors included inadequate contractor experience, ineffective project planning and scheduling and poor site management and supervision.

González et al. (2014) present two building projects as case studies to analyse the causes of delay and time performance in construction projects in Chile. The study is based on two indicators: Reason for NonCompliance (RNC) used to characterize scheduling failures, and delay index used as a time-performance indicator to describe the impacts of delay on critical and non-critical activities. The main results showed that the subcontracts' RNC was the most important delay cause at the global level. However, planning was the most important delay cause on time performance when the analysis was conducted at the critical activities level. These results reveal that even though one RNC may occur more frequently than another, it does not indicate that it has the greatest impact on the project.

Table 1 summarizes the key elements of the literature review presented in this section.

Research methodology

Due to the lack of real data about delays in construction projects in Algeria, we developed a survey questionnaire to identify and assess the perceptions of the actors of the relative importance of construction delay causes. The first step of the questionnaire design was to identify delay causes in construction projects. This was done through literature review and discussion with professionals from parties involved in construction projects. A comprehensive list of 59 delay causes was developed. These causes are classified into nine categories representing the sources of delay risk. Table 2 shows the identified delay causes. For ease of manipulation and presentation of the analysis results, we coded each cause (C11, C12,...) and each of the nine categories (C1–C9).

The questionnaire contains two main parts. The first part is related to general information about the respondents' profile. This includes position in the firm, years of experience and an estimation of the average extent of delay observed in the various previously completed projects and in which the respondent was actively involved. The second part includes a list of delay causes. For each one, the respondents were asked to answer two questions. The first question relates to the frequency of occurrence of the delay cause. The second question

Table 1. Summary of literature review.

Citation	Country	Sample	Number of causes	Major causes of delay
Assaf and Al-Hejji (2006)	Saudi Arabia	23 Contractors, 19 consultants and 15 owners	73	Change orders by the owner during construction Delay in progress payment Ineffective planning and scheduling Shortage of labour Difficulties in financing by contractor.
Al-Momani (2000)	Jordan	130 Public projects	6	Poor design and negligence of the owner Change orders Weather and site conditions Late delivery Economic conditions
Odeh and Battaineh (2002)	Jordan	63 Contractors and 19 consultants	28	Owner interference Inadequate contractor experience Financing and payments Labour productivity Slow decision-making
El-Sayegh (2008)	UAE	13 Owners, 10 designers, 30 contractors and 12 construction managers	42	Inflation and sudden changes in prices Shortage in material and labour supply Unrealistic construction schedules Changes in design
Samarghandi et al. (2016)	Iran	16 Owners, 38 contractors and 32 consultants	36	Lack of attention to inflation Inaccurate budgeting and resource planning Inaccurate first drafts
Kaliba et al. (2009)	Zambia	9 Contractors, 9 consultants and 8 owners	26	Delayed payments Financial difficulties Materials procurement Change in drawings and staffing problems Inclement weather
Fugar and Agyakwah-Baah (2010)	Ghana	39 Contractors, 37 clients and 54 consultants	32	Delay in honouring payment certificates Difficulty in accessing credit and fluctuation in prices Scheduling and controlling factors
Sambasivan and Soon (2007)	Malaysia	67 Clients, 48 consultants and 35 contractors	28	Contractor's improper planning Contractor's poor site management Inadequate contractor experience Inadequate client's finance and payments for completed work Problems with subcontractors
Tafazzoli and Shrestha (2017)	USA	219 Experts	30	Change orders Slow decision-making by owner Design errors Delay in approving design documents by the owner Errors in contract documents
Arantes et al. (2015)	Portugal	62 Contractors, 46 consultants and 31 developers	47	Slow decision-making Changes to orders Unrealistic time-scales and poor contract specifications Financial constraints on the contractor The type of bidding and contract-award process
Srdić and Šelih (2015)	Slovenia	9 Clients, 14 contractors, 22 engineers and 17 others	11	Building permit issues Lack of design details and specifications Slow decision-making by owner Change orders from the client's side
Gündüz et al. (2013)	Turkey	64 Construction professionals	83	Inadequate contractor experience Ineffective project planning and scheduling Poor site management and supervision
González et al. (2014)	Chile	2 Building projects	8	Planning Subcontractors

refers to the degree of severity of the cause. A five-point Likert scale was used to categorize the answers. The frequency of occurrence could be: always, often, sometimes, rarely and not relevant. The severity of the cause could be: extreme, great, moderate, low, not relevant. Finally, we invited the respondents to make their suggestions and recommendations in order to improve the performance of Algerian construction industry through an

open-ended question at the end of the second-part of the questionnaire.

The questionnaire was personally handed to a sample of active construction professionals including owners, contractors and consultants. The scope of this research includes large public highway projects, dams and water-transfer network projects in Algeria. Therefore, owners were different government agencies, and most of the

Table 2. Delay causes and categories.

Category ID	Delay category	Cause ID	Delay causes description		
C1	Project-related factors	C11	Unrealistic contract duration		
		C12	Non-compliance of contract-award rules		
		C13	Non-compliance of subcontractors selection rules		
		C14	Unclear description of owner's requirements		
		C15	Conflicts during work execution		
		C16	Contract termination and change of contractor		
		C17	Slow change orders		
		C18	Project team instability		
		C19	Ambiguity in specifications and conflicting interpretation by parties		
		C2	Owner-related factors	C21	Lack of owner's management skills
				C22	Slowness in reviewing and approving design documents by owner
				C23	Delay in the provision of construction site by owner
				C24	Delay in the provision of on-site public services
				C25	Frequent specification changes by owner
				C26	Lack of communication and coordination between owner and other parties
				C27	Poor information exchanges between the owner's departments
				C28	Limited negotiations with the owner
				C29	Delay in payment of performed work
				C210	Funding difficulties of the owner
C211	Disagreement problems due to decreased work ordered by the owner				
C212	Slow variation orders in extra quantities				
C213	Slow decision-making in Preliminary Detailed Design (PDD) changes				
C214	Wasted time between the end of the PDD and the effective start of work				
C215	Work start before design completion				
C3	Contractor-related factors	C31	Inadequate contractor qualification and experience		
		C32	Obsolete technology used by contractor		
		C33	Ineffective planning and scheduling of project by contractor		
		C34	Inadequate techniques and tools used in project planning		
		C35	Lack of risk response plan		
		C36	Inappropriate schedules with labour regulations		
		C37	Inconsistency between the main contractor and subcontractors schedules		
		C38	Delay in producing design guide drawings		
		C39	Poor site management and supervision by contractor		
		C310	Rework due to errors during construction		
		C311	Site accidents due to lack of safety measures		
		C312	Lack of communication and coordination between contractor and other parties		
		C313	Poor information exchanges between the contractor's departments		
		C314	Limited negotiations with the contractor		
		C315	Difficulties in financing the project by contractor		
		C4	Consultant-related factors	C41	Slowness in reviewing and approving design documents by consultant
				C42	Slow feedback due to design changes made by owner
				C43	Lack of communication and coordination between consultant and other parties
				C44	Poor information exchanges between the consultant's departments
C45	Limited negotiations with the consultant				
C5	Designer-related factors	C51	Inadequate experience of designers		
		C52	Conflicts due to incomplete understanding of client's requirements		
		C53	Late arrival of design plans on-site		
C6	Construction materials-related factors	C61	Shortage in local required quality construction materials		
		C62	Delay in materials delivery		
C7	Material and equipment-related factors	C71	Shortage in material and high technology equipments		
		C72	Frequent failure of equipments and material		
		C73	Delay in manufacturing of special equipments		
C8	Labour-related factors	C81	Shortage in skilled workers		
		C82	Lack of qualified supervisors		
C9	External-related factors	C91	Lack of knowledge about the socio-economic and technological environment		
		C92	Uncertainties about regulatory and political issues		
		C93	On-site weather and hydraulic conditions		
		C94	Lack of knowledge about the project's closest environment		
		C95	Long customs clearance procedures of imported products		

contractors and consultants were different multinational companies. The completed responses were also collected personally. We preferred face-to-face contact to motivate the respondents and to ensure the accuracy of answers through direct interviews. Interviews of about 1 hour and 30 minutes to 2 hours were conducted with each respondent.

Data analysis approach

To determine the ranking of the different delay causes from the point of view of the different parties, the collected data were analysed in order to calculate the relative importance index of each cause. This index is computed as a function of both frequency and severity

Table 3. Types of the respondent's organization, number and rate of received and valid responses.

Project type	Highways			Dams and water-transfer networks			Total
	Owner	Contractor	Consultant	Owner	Contractor	Consultant	
Questionnaires distributed	14	12	14	12	11	15	78
Questionnaires completed	9	7	9	7	9	11	52
Response rate	64.3%	58.3%	64.3%	58.3%	81.8%	73.3%	66.7%

indexes. The following formulas were used to calculate the different indexes (Assaf and Al-Hejji 2006; Khan 2015):

Frequency index

$$F = \frac{1}{4} \times \sum_{i=1}^5 Wf_i \times \left(\frac{n_i}{N}\right) \times 100(\%) \quad (1)$$

where Wf_i is the constant weighting given to each response (0 for *Not relevant* upto 4 for *Always*), n_i is the frequency of the i th response and N is the total number of responses.

Severity index

$$S = \frac{1}{4} \times \sum_{i=1}^5 Ws_i \times \left(\frac{n_i}{N}\right) \times 100(\%) \quad (2)$$

where Ws_i is the constant weighting given to each response (0 for *Not relevant* upto 4 for *Extreme*), n_i is the frequency of the i th response and N is the total number of responses.

Relative importance index

$$R = [F(\%) \times S(\%)]/100(\%) \quad (3)$$

In addition to the ranking of delay causes by the different parties, we studied the strength of the relationship between these rankings by using the Spearman's correlation. The Spearman's rank correlation is a non-parametric test used to measure the correlation between two sets using the ranks rather than the actual values. Equation (4) is used to calculate the Spearman's coefficient (Corder and Foreman 2014):

$$r_s = 1 - \frac{6 \sum d^2}{(n^3 - n)} \quad (4)$$

where r_s is the Spearman's rank correlation coefficient, d is the difference between ranks and n is the number of ranks.

In this research, the Spearman's correlation coefficient is calculated for the rankings of the different parties for all the causes ($n = 59$) and for the main categories of delays ($n = 9$).

Analysis and discussion of results

Respondents' characteristics

Depending on the party for which they have worked, the respondents were grouped into owners, contractors and consultants. A total of 78 questionnaires have been distributed to be dispatched to 26 owners, 23 contractors and 29 consultants. From these distributed questionnaires, 52 were completed and used in this research work, representing a response rate of 67%. Forty-eight per cent of respondents were involved in highway projects while 52% of them were involved in dams and water-transfer network projects. Table 3 summarizes the proportions of distributed and received questionnaires.

Based on the general information provided by the respondents, the study population included project managers, project directors, site project supervisor engineers, senior engineers, quality assurance responsible and quality control responsible. All respondents have a university diploma. The results show that they are well experienced (Table 4). Reported work experience of 29% of respondents ranges from 10 to 19 years, while the work experience of 37% of respondents ranges from 20 to 29 years. The rest of the respondents (34%) had worked for more than 30 years in the construction industry. All the

Table 4. Respondents' characteristics.

Respondents			
Parties	Years of experience	No. of respondents	Estimated delay in projects
Owner	>30	5	90%–100%
	20–29	5	0%–50%
	10–19	6	45%–100%
	Total	16	
Contractor	>30	7	30%–100%
	20–29	4	0%–80%
	10–19	5	10%–50%
	Total	16	
Consultant	>30	6	10%–80%
	20–29	10	20%–100%
	10–19	4	40%–60%
	Total	20	
Total of respondents		52	
Distributed questionnaires		78	
Percentage of respondents		67%	

respondents reported that they have experienced delays in previously completed projects. The range of the amount of the delay was indicated by the respondents. For example, from Table 4, we can see that respondents from owners with more than 30 years of experience reported that the amount of the delay for different completed projects ranged from 90% to 100% of the original project duration. The profile and experience of the respondents suggest sufficient knowledge to provide reliable information.

Analysis of delay causes

The ranking indexes of frequency, severity and relative importance were used to rank delay causes from the viewpoint of the owners, contractors and consultants. An overall ranking by the three parties is also performed.

In order to analyse the delay causes by each party independently, the respondents (16 owners, 16 contractors and 20 consultants) data were separated and analysed individually. Tables 5–7 show the first 10 important delay causes according to the point of view of the owner, contractor and consultant, respectively. Table 8 shows the importance index of each cause and the rank of the top 10 causes in the overall ranking obtained from the combined data of the different parties.

Table 5. Ten most important causes by owner.

ID	Description of delay causes	Index	Rank
C11	Unrealistic contract duration	61.01	1
C17	Slow change orders	53.83	2
C212	Slow variation orders in extra quantities	49.41	3
C29	Delay in payment of performed work	48.34	4
C33	Ineffective planning and scheduling of project by contractor	48.05	5
C215	Work start before design completion	45.90	6
C214	Wasted time between the end of the PDD and the effective start of work	44.92	7
C22	Slowness in reviewing and approving design documents by owner	43.07	8
C23	Delay in the provision of construction site by owner	41.02	9
C81	Shortage in skilled workers	39.06	10

Table 6. Ten most important causes by contractor.

ID	Description of delay causes	Index	Rank
C29	Delay in payment of performed work	69.58	1
C212	Slow variation orders in extra quantities	63.48	2
C17	Slow change orders	61.01	3
C21	Lack of owner's management skills	56.40	4
C210	Funding difficulties of the owner	55.03	5
C22	Slowness in reviewing and approving design documents by owner	52.78	6
C41	Slowness in reviewing and approving design documents by consultant	52.78	6
C15	Conflicts during work execution	52.73	8
C215	Work start before design completion	49.05	9
C52	Conflicts due to incomplete understanding of client's requirements	48.83	10

Table 7. Ten most important causes by consultant.

ID	Description of delay causes	Index	Rank
C17	Slow change orders	56.25	1
C11	Unrealistic contract duration	54.25	2
C33	Ineffective planning and scheduling of project by contractor	50.77	3
C39	Poor site management and supervision by contractor	41.34	4
C214	Wasted time between the end of the PDD and the effective start of work	41.25	5
C212	Slow variation orders in extra quantities	40.50	6
C215	Work start before design completion	39.72	7
C31	Inadequate contractor qualification and experience	39.19	8
C51	Inadequate experience of designers	39.19	8
C21	Lack of owner's management skills	38.50	10

Table 8. Overall top ten delay causes.

ID	Description of delay causes	Index	Rank
C17	Slow change orders	56.95	1
C11	Unrealistic contract duration	53.04	2
C212	Slow variation orders in extra quantities	49.89	3
C29	Delay in payment of performed work	48.22	4
C33	Ineffective planning and scheduling of project by contractor	45.61	5
C215	Work start before design completion	44.55	6
C22	Slowness in reviewing and approving design documents by owner	43.35	7
C214	Wasted time between the end of the PDD and the effective start of work	42.90	8
C21	Lack of owner's management skills	41.39	9
C41	Slowness in reviewing and approving design documents by consultant	40.85	10

Interaction of risk perception between project actors

In this section, we analyse the interaction in the perception of delay causes by the different parties through the identification of the common causes to the different project actors. We first compared the top 10 causes identified by each actor, taken 2 by 2. Then, we performed this identification for the top 10 of the overall ranking. In the latter, we also identified the sources of risk for each cause of delay.

Interaction of risk perception between owner and contractor

The comparison of the 10 most important risks identified by the owner and the contractor (Table 9) shows 5 shared risks: slow change orders, slow variation orders in extra quantities, delay in payment of performed work, work start before design completion and slowness in reviewing and approving design documents by owner. The different risks, identified in the 10 most important risks by only one actor, are: (1) for the owner, unrealistic contract duration, ineffective planning and scheduling of project by contractor, wasted time between the end of the Preliminary Detailed Design (PDD) and the effective start of work, delay in the provision of construction site by owner and shortage in skilled workers; (2) for the contractor, lack of owner's management skills, funding

Table 9. Interaction of risk perception between owner and contractor.

Cause ID	Shared identified causes					Different identified causes									
	C17	C212	C29	C215	C22	C11	C33	C214	C23	C81	C21	C210	C41	C15	C52
Rank by owner	2	3	4	6	8	1	5	7	9	10	–	–	–	–	–
Rank by contractor	3	2	1	9	6	–	–	–	–	–	4	5	6	8	10

Table 10. Interaction of risk perception between owner and consultant.

Cause ID	Shared identified causes						Different identified causes									
	C11	C17	C212	C33	C215	C214	C29	C22	C23	C81	C39	C31	C51	C21		
Rank by owner	1	2	3	5	6	7	4	8	9	10	–	–	–	–		
Rank by consultant	2	1	6	3	7	5	–	–	–	–	4	8	8	10		

Table 11. Interaction of risk perception between consultant and contractor.

Cause ID	Shared identified causes				Different identified causes											
	C17	C212	C215	C21	C11	C33	C39	C214	C31	C51	C29	C210	C22	C41	C15	C52
Rank by consultant	1	6	7	10	2	3	4	5	8	8	–	–	–	–	–	–
Rank by contractor	3	2	9	4	–	–	–	–	–	–	1	5	6	6	8	10

difficulties of the owner, slowness in reviewing and approving design documents by consultant, conflicts during work execution and conflicts due to incomplete understanding of client's requirements.

Interaction of risk perception between owner and consultant

The comparison of the 10 most important risks identified by the owner and the consultant (Table 10) shows 6 shared risks: unrealistic contract duration, slow change orders, slow variation orders in extra quantities, ineffective planning and scheduling of project by contractor, work start before design completion and wasted time between the end of the PDD and the effective start of work. The different risks, identified in the 10 most important risks by only one actor, are: (1) for the owner, delay in payment of performed work, slowness in reviewing and approving design documents by owner, delay in the provision of construction site by owner and shortage in skilled workers; (2) for the consultant, poor site management and supervision by contractor, inadequate contractor qualification and experience, inadequate experience of designers and lack of owner's management skills.

Interaction of risk perception between consultant and contractor

The comparison of the 10 most important risks identified by the consultant and the contractor (Table 11) shows 4 shared risks: slow change orders, slow variation

orders in extra quantities, work start before design completion and lack of owner's management skills. The different risks, identified in the 10 most important risks by only one actor, are: (1) for the consultant, unrealistic contract duration, ineffective planning and scheduling of project by contractor, poor site management and supervision by contractor, wasted time between the end of the PDD and the effective start of work, inadequate contractor qualification and experience and inadequate experience of designers; (2) for the contractor, delay in payment of performed work, funding difficulties of the owner, slowness in reviewing and approving design documents by owner, slowness in reviewing and approving design documents by consultant, conflicts during work execution and conflicts due to incomplete understanding of client's requirements.

Overall risk perception

Among the overall top 10 delay causes (Table 8), 8 causes are identified in the 10 most important causes by the owner, 7 causes are identified in the 10 most important causes by the contractor and 7 causes are identified in the 10 most important causes by the consultant. This indicates that most of the overall important 10 delay causes are shared by the different parties. Table 12 shows the interaction of overall risk perception between the different actors.

Three causes of delay are common to all parties, which are: slow change orders, slow variation orders in extra quantities and work start before design completion.

Table 12. Interaction of overall risk perception.

Cause ID	C17	C212	C215	C11	C33	C214	C29	C22	C21	C41	
Global Rank	1	3	6	2	5	8	4	7	9	10	
Mutual agreement	Consultant–contractor–owner			Consultant–owner			Contractor–owner		Consultant–contractor		Contractor
Risk source	Project			Project			Owner		Owner		Consultant

We can consider that these causes are of high risk. Three other causes are common to the owner and the consultant: unrealistic contract duration, ineffective planning and scheduling of project by contractor and wasted time between the end of the PDD and the effective start of work. Two delay causes are common to the owner and the contractor: delay in payment of performed work and slowness in reviewing and approving design documents by owner. One delay cause is common to the consultant and the contractor: lack of owner's management skills. Only one delay cause is identified in the top 10 causes by only one actor (the contractor) which is slowness in reviewing and approving design documents by consultant.

From Table 12, we can also see that the owner is the first source of risk since he is responsible for 6 delay causes out of the 10 most important causes.

Spearman's rank correlation

Calculating the average indexes of the causes in each group gives the relative importance index of the mean groups. The mean indexes and the ranking of all groups are shown in Table 13.

The Spearman's correlation coefficients of the ranking of the different parties for all the causes and for the main categories of delays are given in Table 14. A higher value of the Spearman's coefficient indicates a strong association between the two sets of rankings and could be interpreted as a high degree of agreement between the corresponding two parties.

Table 13. Ranking of delay categories.

ID	Category of delay	Global		Owner		Contractor		Consultant	
		Index	Rank	Index	Rank	Index	Rank	Index	Rank
C8	Labour	35.91	1	30.82	4	47.09	1	32.02	2
C1	Project	34.87	2	33.87	1	38.62	4	33.30	1
C2	Owner	33.50	3	32.02	2	41.68	2	29.29	4
C5	Designer	31.80	4	30.83	3	35.38	6	30.47	3
C4	Consultant	29.42	5	26.14	5	39.09	3	25.12	7
C6	Materials	27.26	6	20.61	9	37.49	5	25.66	6
C9	External factors	26.10	7	23.71	7	33.71	7	22.54	8
C3	Contractor	25.58	8	24.81	6	26.66	8	25.73	5
C7	Equipment	21.14	9	22.73	8	21.49	9	19.55	9

Table 14. Spearman's coefficient of agreement on delay causes and delay categories.

Parties	Spearman's coefficient of agreement on delay causes	Spearman's coefficient of agreement on delay categories
Owner-contractor	0.60	0.57
Owner-consultant	0.64	0.80
Contractor-consultant	0.58	0.58

Values of Spearman's coefficient on delay causes (59 causes) show a relatively good agreement for all pairs of rankings with a significance level above 0.95. Hypothesis test is used to verify the association of the rankings of each of the two parties. Since the number of delay causes equals 59 (more than 10), r_s can be approximated by a normal distribution. Therefore, significance level could be checked with a z-test, where (Corder and Foreman 2014)

$$Z = r_s \sqrt{n - 1} \quad (5)$$

The highest degree of agreement (0.64) is obtained for the rankings of the owner and consultant, while the lowest is for the rankings of the contractor and consultant (0.58).

For the mutual agreement on delay categories (nine categories), results show a high level of agreement between the owner and the consultant (0.80). The lowest level of agreement is obtained for the ranking of the owner and the contractor (0.57). Since we have rankings for only 9 categories, which is less than 10, the exact distribution of r_s is obtained from the Spearman's table (Corder and Foreman 2014). From this table, the significance level of the rankings between the owner and the consultant is above 0.95. It is around 0.90 for the other two pairs (owner-contractor and contractor-consultant).

Conclusion

This study was conducted to identify the main delay causes in Algerian large construction projects. Fifty-nine delay causes were identified through a comprehensive literature survey and considerable contributions of construction experts and professionals. A survey questionnaire was designed to collect the perception of owners, contractors and consultants about the frequency and severity of delay causes. Delay causes were then ranked according to their relative importance, and grouped into nine categories depending on their sources. The survey included 16 owners, 16 contractors and 20 consultants.

The results indicate three common causes of delay between all parties, which are 'slow change orders', 'slow variation orders in extra quantities' and 'work start before design completion.' According to Spearman's coefficient of correlation, there is a relatively good agreement between each of the two parties in ranking the relative importance of delay causes.

Results indicate that owner-related causes are the most severe and important sources of delay. In Algeria, most of the large construction projects are defined and owned by the government. Most of the recommendations provided in the next section should then be considered by government authorities.

This study is the first one conducted in Algeria and opens several research perspectives. The methodology could be extended to study other types of construction projects including a larger sample of projects. This will increase the available data for future research.

Recommendations

Delays have negative impacts for the different parties involved in construction projects. To improve the execution of projects in this industrial field, a joint effort of all participants is necessary. Industry practitioners and experts involved in the construction industry were asked to provide recommendations on how to reduce and/or prevent delay in construction projects. Based on their feedback and on the results of this study, we suggest some recommendations in the following.

Owners should consider with careful attention the following issues:

- Minimize change orders during construction. Scope of construction projects should be well defined, feasibility study must be carried out carefully and initial cost and schedule estimates should be as accurate as possible. The period between the design phase and the effective start of work should not be too long. In case of unavoidable change orders, reviewing and approving of design documents should not be delayed.
- Ensure that funds are available for projects before they are commissioned. Avoid delayed progress payment to the contractor because it impacts his ability to finance the work. Make provision for sufficient appropriations to deal with natural disasters.
- Avoid unrealistic contract duration. Construction projects should be properly planned and timed. Schedules should be defined and negotiated by taking into consideration the capacity of contractors and the availability of resources.
- Ensure the employment of qualified and competent personnel. Construction managers should have the necessary qualifications and experience in construction and project management.
- Check for resources, capabilities and past performance of contractors before awarding the contract to the lowest bidder.

Contractors should give attention to the following factors:

- Plan work properly and provide reliable schedules to owners to avoid disputes.
- Assign enough resources to awarded projects to achieve completion within specified time.
- Ensure the employment of skilled workforce to execute the construction tasks and qualified supervisors to manage on-site work.

Consultants should consider the following points:

- Ensure the employment of qualified administrative and technical staff to manage construction projects.
- Prepare, check and approve design documents on time. Monitor the work closely by making inspections at appropriate times during the execution of the project. Consider some flexibility when evaluating contractor's work by seeking the best compromise between cost, quality and delay.
- Develop effective communication to deal with all project parties objectively.

As most of the public projects are intended for the construction of the infrastructures of the country, the government authorities should develop a broad strategy to ensure the successful achievement of these projects. The following points should be considered. They were formulated based on the feedback to the open-ended question in the questionnaires and the discussions we had with the respondents during interviews.

- Develop a construction code adapted to the local technical specifications and needs.
- Remove red tape and streamline decision-making for the implementation of foreign technical assistance contracts.
- Facilitate customs procedures related to imported specific materials and spare parts.
- Develop human resources in the construction industry through adequate training programmes in the different sectors of construction. This consideration also applies to construction engineers who generally lack adequate managerial skills. There is an urgent need for developing training programmes in scheduling, time and cost control, information systems and management of human resources.

Disclosure statement

No potential conflict of interest was reported by the authors.

References

- Adam A, Josephson P, Lindahl G. 2014. Implications of cost overruns and time delays on major public construction projects. Proceedings of the 19th International Symposium on the Advancement of Construction Management and Real Estate; Nov 7–9; Chongqing, China. [accessed 2017 Dec 7]. <https://research.chalmers.se/publication/206068>.
- Al-Momani AH. 2000. Construction delay: a quantitative analysis. *Int J Project Manage.* 18(1):51–59. [https://doi.org/10.1016/S0263-7863\(98\)00060-X](https://doi.org/10.1016/S0263-7863(98)00060-X).
- Arantes A, Fernandez da Silva P, Luís Miguel D, Ferreira F. 2015. Delays in construction projects – causes and impacts. Industrial Engineering and Systems Management (IESM), International Conference; Oct 21–23; Seville, Spain. <http://ieeexplore.ieee.org/document/7380293?reload=true>
- Assaf SA, Al-Hejji S. 2006. Causes of delay in large construction projects. *Int J Project Manage.* 24(4):349–357. <https://doi.org/10.1016/j.ijproman.2005.11.010>.
- Challal A, Tkiouat M. 2012. Identification of the causes of deadline slippage in construction projects: state of the art and application. *J Service Sci Manage.* 5(2):151–159. <https://doi.org/10.4236/jssm.2012.52019>.
- Corder GW, Foreman DI. 2014. Nonparametric statistics: a step-by-step approach. 2nd ed. Wiley. <https://www.wiley.com/en-us/Nonparametric+Statistics%3A+A+Step+by+Step+Approach%2C+2nd+Edition-p-9781118840313>
- El-Sayegh SM. 2008. Risk assessment and allocation in the UAE construction industry. *Int J Project Manage.* 26(4):431–438. <https://doi.org/10.1016/j.ijproman.2007.07.004>.
- Fugar FDK, Agyakwa-Baah AB. 2010. Delays in building construction projects in Ghana. *Australasian J Constr Econ Build.* 10(1–2):103–116. <https://doi.org/10.5130/AJCEB.v10i1-2.1592>.
- González P, González V, Molenaar K, Orozco F. 2014. Analysis of causes of delay and time performance in construction projects. *J Constr Eng Manage.* 140(1):04013027. doi: 10.1061/(ASCE)CO.1943-7862.0000721.
- Gündüz M, Nielsen Y, Özdemir M. 2013. Quantification of delay factors using the relative importance index method for construction projects in Turkey. *J Manage Eng.* 29(2):133–139. doi:10.1061/(ASCE)ME.1943-5479.0000129.
- Herbsman ZJ, Chen WT, Epstein WC. 1995. Time is money: innovative contracting methods in highway construction. *J Constr Eng Manage, ASCE.* 121(3):273–281. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1995\)121:3\(273\)](https://doi.org/10.1061/(ASCE)0733-9364(1995)121:3(273)).
- Kaliba C, Muya M, Mumba K. 2009. Cost escalation and schedule delays in road construction projects in Zambia. *Int J Project Manage.* 27(5): 522–531. <https://doi.org/10.1016/j.ijproman.2008.07.003>.
- Kazaz A, Ulubeyli S, Tuncbilekli NA. 2012. Causes of delays in construction projects in Turkey. *J Civil Eng Manage.* 18(3):426–435. <https://doi.org/10.3846/13923730.2012.698913>.
- Keane PJ, Caletka AF. 2008. Delay analysis in construction contracts. Wiley-Blackwell. <http://onlinelibrary.wiley.com/book/10.1002/9781444301144>
- Khan S. 2015. An analysis on critical causes of delays in oil & gas construction projects, Kuwait. PMI India National Conference Theme: Architecting Project Management for Redefining India; Sep 10–2. <https://www.noexperiencenecessarybook.com/vVQE5/an-analysis-on-critical-causes-of-delays-in-pmi-india.html>
- Odeh AM, Battaineh HT. 2002. Causes of construction delay: traditional contracts. *Int J Project Manage.* 20(1):67–73. [https://doi.org/10.1016/S0263-7863\(00\)00037-5](https://doi.org/10.1016/S0263-7863(00)00037-5).
- Samarghandi H, Moosavi Tabatabaei SM, Taabayan P, Hashemi AM, Willoughby K. 2016. Studying the reasons for delay and cost overrun in construction projects: the case of Iran. *J Constr Dev Countries.* 21(1):51–84. <https://doi.org/10.21315/jcdc2016.21.1.4>.
- Sambasivan M, Soon YW. 2007. Causes and effects of delays in Malaysian construction industry. *Int J Project Manage.* 21(5):517–526. <https://doi.org/10.1016/j.ijproman.2006.11.007>.
- Srdić A, Šelih J. 2015. Delays in construction projects: causes and mitigation. *Org Technol Manage Constr Int J.* 7(3):1383–1389. doi:10.5592/otmcj.2015.3.5
- Sweis G, Sweis R, Abu Hammad A, Shboul A. 2008. Delays in construction projects: the case of Jordan. *Int J Project Manage.* 26(6):665–674. <https://doi.org/10.1016/j.ijproman.2007.09.009>.
- Tafazzoli M, Shrestha PP. 2017. Investigating causes of delay in U.S. construction projects. University of Nevada, Las Vegas. 53rd ASC Annual International Conference. Proceedings by the Associated Schools of Construction. [accessed 2017 Nov 15]. <http://ascpro0.ascweb.org/archives/cd/2017/paper/CPRT190002017.pdf>
- Zaneldin EK. 2006. Construction claims in United Arab Emirates: types, causes, and frequency. *Int J Project Manage.* 24(5):453–459. <https://doi.org/10.1016/j.ijproman.2006.02.006>.